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REPORTING PERIOD
X _January to March — Due April 10th
__April to June — Due July 10th
__July to September — Due October 10th
__October to December — Due January 10th

I. PROGRESS REPORT OVERVIEW

For these Quarterly Progress Reports, representatives of the United States Environmental
Protection Agency (USEPA) and New Hampshire Department of Environmental Services
(NHDES) will be collectively referred to as the “Agency(ies).” Pre-Design Investigation (PDI),
Remedial Design (RD), and Remedial Action (RA) activities are being completed at the Dover
Municipal Landfill Superfund Site by Geolnsight, Inc. (Geolnsight) and XDD, Inc. (XDD) at the
request of the Executive Committee of the Work Settling Defendants (the “Group™). Dean
Peschel, Environmental Projects Manager for the City of Dover, is the project coordinator on
behalf of the Group.

As requested by Darryl Luce, USEPA Remedial Project Manager, the Quarterly Progress Report
was developed to provide an overall summary of completed and ongoing activities. The First
Quarterly Report submitted on January 10, 2009 included an overview of objectives and an
overall summary of activities at the Dover Municipal Landfill. Going forward, Quarterly
Progress Reports will only include updates for on-going PDIs, RD, and RA activities. Only
electronic pdf copies of the progress reports will be distributed.

I1. OVERVIEW OF LANDFILL ACTIVITIES

This progress report focuses upon activities completed from January to March 2009. Primary
activities performed during this reporting period include activities associated with:

e Southern Plume Management of Migration (MOM) Pre-Design Investigation, Remedial
Design, and Remedial Action (summary attached);
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e Northwest Landfill Hot Spot Remedial Design and Remedial Action (summary attached);
and

e Source Control Focused Feasibility Study (SCFFS) (discussed in Section 111).
During this reporting period, a Groundwater Management Permit (GMP) Application was
approved by the NHDES on March 19, 2009. The GMP establishes institutional controls for a
Groundwater Management Zone (GMZ) surrounding the Landfill area and expires in
March 2014.
A master schedule of anticipated activities for 2009 was developed to provide the Agencies and

the Group with a consolidated, site-wide summary of activities and likely implementation
schedule. The master schedule will be updated each quarter and is included as an attachment.

I1l. STATUS OF SOURCE CONTROL ACTIVITIES
The Draft SCFFS report was submitted to the Agencies on February 22, 2008 and USEPA
provided an approval with conditions on November 3, 2008. A Response to Conditions cover
letter and revised text, tables, and figures were submitted to the agencies on February 20, 2009.
1IV. COMMUNITY RELATIONS PLAN
The following meeting was completed during the first quarter of 2009:
e Dean Peschel and representatives of Geolnsight and the Agencies participated in a public
meeting on February 10, 2009 in Dover to present a summary of activities completed in
2008 and review the anticipated schedule for 2009.
V. ATTACHMENTS
The following information is attached to this Progress Report:
e Master Schedule of Anticipated Activities - Year 2009;
e Summary and Status of Activities for:

Northwest Landfill Hotspot Remedial Design and Remedial Action
Southern Plume — Management of Migration - Ground Water Extraction
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MASTER SCHEDULE OF ANTICIPATED ACTIVITIES - YEAR 2009
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
TOLEND ROAD
DOVER, NEW HAMPSHIRE

2009 2010

Q1 Q2 Q3 Q4
Jan Feb Mar|Apr May Jun| Jul Aug Sep| Oct Nov Dec

SOURCE CONTROL
Source Control Focused Feasibility Study
Response to Agency Comments|

Source Control Remedial Design
Work Plan for Remedial Design (60 days from approval
30 Percent Remedial Design (120 days from Work Plan approval
75 Percent Remedial Design (90 days from approval of 30 percent design
100 Percent Remedial Design (60 days from approval of 75 percent design

Northwest Landfill Hotspot Remedial Action
Site Preparation Activities and Equipment Testing|
Baseline Sampling|
System Start Up|
Seasonal Operation
Performance Monitoring
System Shutdown|
Data submittals (with Quarterly Progress Reports)

MANAGEMENT OF MIGRATION
Southern Plume - Ground Water Extraction
Pre-start up system equipment procurement and configuration modifications
Baseline Sampling|
System Start Up|
Seasonal Operation
Performance Monitoring
System Shutdown|
Data submittals (with Quarterly Progress Reports)

OTHER RESPONSE ACTIONS
Soil Vapor Intrusion - Indoor Air Pre-Design Investigation
Focused Monitoring during EMP Events|

Ecotoxicity and Human Health Assessment of the Cocheco River
Field Sampling Activities|

Environmental Monitoring Plan
Summary Report: Second Monitoring Event (Winter) Year 2008

First Monitoring Event (Summer) 2009

Second Monitoring Event (Winter) 2009

Summary Report: First Monitoring Event (Summer) Year 2009

Summary Report: Second Monitoring Event (Winter) Year 2009

EMP Program Proposed Modifications Summary
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SUMMARY AND STATUS OF ACTIVITIES - Q2 - APRIL 10, 2009
SOUTHERN PLUME MANAGEMENT OF MIGRATION
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
DOVER, NEW HAMPSHIRE

1. Summary of Activities

an application for the discharge permit from the City of Dover POTW was prepared and
submitted on February 18, 2009;

procurement of system equipment for the 2009 field season;

attempted baseline gauging on March 24, 2009; however, freezing conditions prevented
measurement of depth to water. Data associated with eight pressure transducers were
downloaded on March 24, 20009.

2. Deliverables and Correspondence

The following deliverables were submitted or received by the agencies:

no deliverables during this reporting period.

3. Schedule for Next Quarter

During the next quarter the following activities are anticipated to be performed:

baseline gauging re-scheduled for April 16, 2009;

baseline ground water monitoring April 27 and 28, 2009;

system startup — anticipated April 29 or 30, 2009;

weekly system operation, monitoring, and maintenance activities;

weekly and monthly sampling activities from wells and the frac tank, respectively; and
on-going evaluation of system performance field data.

4. Status of Activities

Reporting Schedule - Information regarding the Southern Plume MOM will be included in two of the
four annual Quarterly Progress Reports as specified in September 26, 2008 100 Percent Design Report,

consistent with the following reporting schedule:

-April to July activities will be included in the October Report
-August to November activities will be included in January Report

Remedy Design: Completed.
Remedy Construction: 100 Percent Complete.

Remedy Implementation:

initiated in the second quarter 2009.

5. Modifications

None.

First operating season completed. Second system operating season to be




SUMMARY AND STATUS OF ACTIVITIES - Q2 — APRIL 10, 2009
NORTHWEST LANDFILL HOTSPOT REMEDIAL DESIGN AND REMEDIAL ACTION
DOVER MUNICIPAL LANDFILL SUPERFUND SITE
DOVER, NEW HAMPSHIRE

1. Summary of Activities

2009 Field Work

e Soil vapor extraction and air sparging process piping connections to the equipment trailer were
completed on April 3, 2009; and

e Baseline soil vapor, ground water, and air sampling were completed on April 3, 2009.

2. Deliverables and Correspondence
There were no deliverables submitted or received by the agencies during this reporting period.
3. Schedule for Next Quarter

During the next quarter the following activities are anticipated to be performed:
e the electrical source for the AS/SVE system will be completed,;
e the Operation, Maintenance, and Monitoring (OM&M) Plan will be submitted prior to operation
of the system;
e the startup and shakedown of the system will be performed; and
e the initial system operation will be conducted according to the final Work Plan submitted to
USEPA on October 24, 2008.

4. Status of Activities

Reporting Schedule - AS and SVE system baseline air and ground water sampling results will be
included in the second quarter progress report in April 2009. Performance monitoring data will be
submitted with the Quarterly Progress Reports as these data become available.

Remedy Design: Complete.

Remedy Construction: 95 percent complete.

Remedy Implementation: The remedial system will be started in the second quarter of 2009.

5. Modifications

None.
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